COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 13/ 2021

ESTI MATE SUMVARY 10: 52: 46
CONTI D C22996 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 22996- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 56.0 DAYS TIVE ALLOW 100 WORK DAYS
US50 TEXAS CREEK TO COALDALE PERCENT TIME:  56.00 ORI G TI ME ALLON 100 VORK DAYS
PRQJECT NO. STR0503- 095
US50 TEXAS CREEK TO COALDALE
NAME OF ROAD:
PRQIECT COUNTI ES: FREMONT
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 07/ 31/ 2021 DATE TI ME STARTED 03/15/2021
P.O. BOX 566 DATE LET 02/ 18/ 2021 DATE WORK BEGAN 04/ 12/ 2021
DATE AWARDED 03/ 02/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/12/2021 DATE ACCEPTED
CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 03/ 15/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 6,607, 530.22 PARTI Cl PATI NG $  3,781,708.76 $ 1,567, 276. 23
AWARD PRQIJECT AMT: $ 6,178,722.86 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 57.23% TOTAL EARNI NGS 3,781, 708. 76 1,567,276.23
FUNDS AVAI LABLE: $ 2,825 ,821.46 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,781, 708. 76 1,567, 276. 23
TOTAL CLAI M5 $ 0.00 RETAI NAGE -92, 680. 84 - 35, 049. 86
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3, 689, 027. 92 1,532, 226. 37
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 3, 689, 027. 92 1,532, 226. 37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,532, 226. 37

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00240

202- 00251

202-00810

202- 04002

202- 04002

203- 01582

203- 01590

203- 01597

203- 02330

208- 00021

ROADWAY

C22996
22996- BI D
STR0503- 095
| TEM
DESCRI PTI ON
*Renoval of Delineator

*Rermoval of Asphalt Mat (Pl aning)

*Renpoval of Pavenent Marking (Asphalt G ooving)

*Renoval of

Ground Sign

Clean Cul vert (Large)

Clean Culvert (Small)

Truck (Dunp)

Front End Loader (Rubber Tire)

Pot hol i ng

Laborer

*Silt Fence (Reinforced)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
300. 000
EACH
5. 00000
215, 931. 300
sy
2. 50000
78, 543. 000
SF
0. 60000
144. 000
EACH
75. 00000
7. 000
EACH
3, 000. 00000
21. 000
EACH
1, 200. 00000
20. 000
HOUR
90. 00000
30. 000
HOUR
160. 00000
0. 000
HOUR
240. 00000
30. 000
HOUR
70. 00000
0. 000
LF

3. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

112, 161. 090
103, 770. 210
215, 931. 300

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 13/ 2021

259, 425

960.

.00

53

.00

.00

.00

.00

.00

.00

.00

.00

10: 52: 46

AMOUNT

539, 828

19, 200

960.

.00

.00

.00

.00

00

.00

00

.00

.00

.00



CONTI D: C22996 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22996- BI D ESTI MATE RUN 08/ 13/ 2021
PRQJECT: STRO503- 095 ESTI MATE NO. 0004 10: 52: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00033 Sedi nent Trap 0. 000 0. 000
EACH 0. 000 0.00
6, 000. 00000 0. 000 0. 00
0065 208- 00035 *Aggr egat e Bag 982. 000 982. 000
LF 0. 000 0. 00
7.00000 982. 000 6, 874. 00
0070 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0.00
500. 00000 1. 000 500. 00
0075 208-00054 *StormDrain Inlet Protection (Type II) 2.000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0080 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0.00
800. 00000 0. 000 0. 00
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0090 208-00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 2. 000 260. 00
130. 00000 2.000 260. 00
0095 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0.00
0100 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
83. 00000 0. 000 0. 00
0105 208-00207 Erosi on Control Managenent 60. 000 8. 000
DAY 0. 000 0.00
300. 00000 8. 000 2,400. 00
0110 212-00006  *Seeding (Native) 0. 650 0. 000
ACRE 0. 000 0. 00

2,000. 00000 0. 000 0. 00



CONTI D: C22996 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 22996-BI D ESTI MATE RUN 08/ 13/ 2021
PRQIECT STR0503- 095 ESTI MATE NO. 0004 10: 52: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0115 212-00032  *Soil Conditioning 0. 650 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0120 213-00012 *Spray-on Mil ch Bl anket 0. 650 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0125 217-00000 Her bi ci de Treat nent 200. 000 0. 000
Sy 0. 000 0. 00
4.00000 0. 000 0. 00
0130 240-00010 Renoval of Nests 50. 000 19. 000
HOUR 0. 000 0. 00
80. 00000 19. 000 1,520. 00
0135 240-00020  *Netting 500. 000 445. 000
Sy 0. 000 0. 00
21. 00000 445. 000 9, 345. 00
0140 304-09006  Aggregate Base Course (Special) 16, 871. 000 0. 000
SY 0. 000 0. 00
1. 70000 0. 000 0.00
0145 403-00720 Hot M x Asphalt (Patching) (Asphalt) 521. 000 20. 000
TON 37.000 4,070. 00
110. 00000 57.000 6, 270. 00
0150 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 31, 335. 000 8,030. 190
TON 8, 915. 300 713, 224.00
80. 00000 16, 945. 490 1, 355, 639. 20
0155 411-10255 Emul sified Asphalt (Sl ow Setting) 10, 833. 820 2,917. 000
GAL 7,916. 820 23, 750. 46
3. 00000 10, 833. 820 32,501. 46
0160 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0.00
0165 612-00041 *Del i neator (Flexible) (Type I) 400. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00



CONTI D: C22996 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22996- Bl D
PRQIECT STR0503- 095 ESTI MATE NO. 0004
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0170 612-00042 *Del ineator (Flexible) (Type Il) 50. 000
EACH
80. 00000
0175 612-00043  *Delineator (Flexible) (Type I11) 125. 000
EACH
84. 00000
0180 614-00011 *Sign Panel (Class |) 1, 006. 000
SF
20. 00000
0185 614-00012 *Sign Panel (Class II) 831. 000
SF
22.00000
0190 614-01503 *Steel Sign Support (2-Inch Round)(Post and Socket) 29. 000
EACH
220. 00000
0195 614-01573  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 136. 000
Sli pbase
EACH
400. 00000
0200 614-80385 *Runbl e Strip 50, 217. 000
LF
0. 08000
0205 625- 00000 *Construction Surveying 1. 000
LS
12, 000. 00000
0210 626-00000  *Mbbilization 1.000
LS
489, 000. 00000
0215 626-01113 *Public Information Managenent (Tier II1) 170. 000
DAY
55. 00000
0220 627-00001 *Pavenent Mar ki ng Pai nt 2, 054. 000
GAL

46. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 440
0. 150
0. 590

0. 600
0. 400
1. 000

83. 000
29. 000
. 000

. 900
. 550
. 450
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1, 800

195, 600

1,595

34,939

.00

.00

.00

.00

.00

.00

.00

00

00

00

30

10: 52: 46

AMOUNT

7,080

489, 000

6, 160

58, 992

.00

.00

.00

.00

.00

.00

.00

00

00

00

70



CONTI D: C22996 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22996- BI D ESTI MATE RUN 08/ 13/ 2021
PRQJECT: STRO503- 095 ESTI MATE NO. 0004 10: 52: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 627-00008 *Modi fi ed Epoxy Pavenent Marking 924. 000 0. 000
GAL 0. 000 0. 00
90. 00000 0. 000 0. 00
0230 627-01010 *Preforned Pl astic Pavenment Marking (Type 1) (Inlaid) 3, 391. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0235 627-30405  *Preformed Thernopl astic Pavement MarKking 165. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0240 627-30411 *Pref ormed Ther nopl astic Pavement Marking (Xwal k- St op 140. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0245 630- 00000 *Fl aggi ng 4,428. 800 2, 898. 800
HOUR 1, 530. 000 39, 780. 00
26. 00000 4,428. 800 115, 148. 80
0250 630-00001 *Pilot Car Qperation 1, 000. 000 471. 300
HOUR 181. 000 11, 946. 00
66. 00000 652. 300 43, 051. 80
0255 630-00007 *Traffic Control Inspection 52.000 42.000
DAY 10. 000 2,200. 00
220. 00000 52. 000 11, 440. 00
0260 630-00012 *Traffic Control Management 100. 000 41. 000
DAY 21.000 23,100. 00
1, 100. 00000 62. 000 68, 200. 00
0265 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 2.000
EACH 0. 000 0. 00
1, 800. 00000 2.000 3, 600. 00
0270 630-80341  *Construction Traffic Sign (Panel Size A) 50. 000 11. 500
EACH 0. 000 0. 00
30. 00000 11. 500 345. 00
0275 630-80342 *Construction Traffic Sign (Panel Size B) 28. 000 14. 000
EACH 0. 000 0.00

35. 00000 14. 000 490. 00



CONTI D

ROADWAY

CAT NO0200

0280 630-80355

0285

630- 80360

0290

630- 80364

0295

630- 80367

0300

630- 80380

0305

630- 85020

0310

700- 70010

0315

700-70012

0320

700- 70016

0325

700-70018

0330 700-70019

C22996
22996-BI D
STR0O503- 095
| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

*Traffic Cone

*Mobi | e Attenuator

F/ A M nor Contract Revisions

F/ A Asphalt Pavenent |ncentive

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
7, 000. 00000
400. 000
EACH
25. 00000
0. 000
EACH
32. 00000
2.000
EACH
2, 600. 00000
350. 000
EACH
6. 00000
2.000
EACH

40, 000. 00000

0. 000

F A
1. 00000
100, 000. 000

F A
1. 00000
33, 196. 340

F A
1. 00000
100, 000. 000

F A
1. 00000
0.010

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.500
0. 000
1.500

62.500
0. 000
62. 500

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

125. 000
0. 000
125. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

14, 758. 400
18, 437. 940
33, 196. 340

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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18, 437

.00

.00

.00

.00

.00

.00

.00

.00

94

.00

.00

10: 52: 46

AMOUNT

10, 500

1,562

2,600

750.

40, 000

33, 196

00

50

.00

00

00

00

.00

.00

34

.00

.00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 8
ESTI MATE RUN 08/ 13/ 2021

CAT NO0200

0335

0340

0345

700- 70023

700-70111

700- 70380

CAT NO0201

0350

0355

0360

0365

0370

0375

0380

202- 01130

202- 01300

606- 00302

606- 00365

606- 01370

606- 02003

606- 02005

C22996
22996-BI D
STR0O503- 095
| TEM
DESCRI PTI ON
ROADWAY

F/ A On-The-Job Trai nee

Project First Program

F/ A Erosion Control

GUARDRAI L

*Rermoval of CGuardrail Type 3

*Renoval

of End Anchorage

*Quardrail Type 3 (31 Inch Mdwest Guardrail

*Quardrail

Type 3 (Special) (Furnish Only)

*Transition Type 3G

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
14, 500. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
CAT 0200
22, 424. 000
LF
4. 00000
45.000
EACH
300. 00000
System 20, 848. 000
LF
28. 00000
14, 730. 000
LF
15. 00000
14. 000
EACH
3, 500. 00000
13. 000
EACH
4,100. 00000
30. 000
EACH

4, 500. 00000

10: 52: 46
PREV QTY/ AMOUNT
QrY TH S PERI OD TH' S CUMULATI VE
QrY TO DATE PERI OD ANMOUNT
5,867.500
0. 000 0. 00
5, 867. 500 5,867.50
0. 000
0. 000 0. 00
0. 000 0. 00
0. 000
0. 000 0. 00
0. 000 0. 00

5, 409.
2,238.
7, 647.

20.
11.
31

5, 007.
1, 805
6,812

10.
14.

13.

. 000
18.

CURRENT AMT $ 4,933,947.72¢$ 1,331,088.23%$ 2,873, 282.55

000
000
000

8, 952. 00

30, 588. 00

000
000
000

3, 300. 00

9, 300. 00

000
000
000

50, 540. 00

190, 736. 00

. 000
. 000 0.
. 000 0.

00
00

. 000

000
000

35, 000. 00

49, 000. 00

. 000
. 000
11.

16, 400. 00

000 45, 100. 00

000
22,500. 00
81, 000

000 00



CONTI D: C22996 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22996- BI D ESTI MATE RUN 08/ 13/ 2021
PRQJECT: STRO503- 095 ESTI MATE NO. 0004 10: 52: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 GUARDRAI L

0385 614-85003 *| npact Attenuator (Low Maintenance) 2.000 0. 000
EACH 2.000 64, 000. 00
32, 000. 00000 2.000 64, 000. 00

CAT 0201 CURRENT AMT $ 1, 209,190.00$ 200,692.00% 469, 724. 00
CAT NO0300 K-13-U

0390 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 111. 000 111. 000
SY 0. 000 0. 00
42. 00000 111. 000 4,662. 00
0395 202- 00426 *Renpval of Bridge Railing (Special) 67. 000 0. 000
LF 67. 000 402. 00
6. 00000 67.000 402. 00
0400 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 17. 410 17. 410
5% 0. 000 0. 00
500. 00000 17. 410 8, 705. 00
0405 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 1. 000 0. 000
SY 0.000 0.00
1, 400. 00000 0. 000 0. 00
0410 202-00500 *Renpval of Portions of Present Structure 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0415 206- 00065 *Structure Backfill (FlowFill) 0. 000 0. 000
cY 0. 000 0.00
300. 00000 0. 000 0. 00
0420 420-00520  *Geogrid Pavenent Rei nforcement 67. 000 67. 000
5% 0. 000 0. 00
30. 00000 67. 000 2,010.00
0425 515-00120 *\Wat er proof i ng (Menbrane) 111. 000 111. 000
SY 0. 000 0.00
30. 00000 111. 000 3, 330. 00
0430 518-03000 *Sawing and Seal ing Bridge Joint 60. 000 60. 000
LF 0. 000 0. 00

49. 00000 60. 000 2, 940. 00



CONTI D:

C22996
22996-BI D
STR0O503- 095
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 10
ESTI MATE RUN 08/ 13/ 2021

CAT NO0300

0435 601-03057

0440 601-51005

0445 602- 00000

0450 606- 10305

CAT NO0301

0455 202- 00246

0460 202-00426

0465 202-00453

0470 202-00500

0475 206- 00065

0480 420-00520

K-13-U

*Concrete O ass DR

*Gal vani ¢ Anodes

*Rei nforcing Steel

*Bridge Rail Type 3 (Special)

K-13-V

*Renpoval of Asphalt Mt (Pl aning) (Special)

*Rermoval of Bridge Railing (Special)

*Renmpoval of Portions of Present Structure (Cl ass 2)

*Rermoval of Portions of Present Structure

*Structure Backfill (FlowFill)

*Geogri d Pavenment Rei nforcenent

CAT 0300

10: 52: 46
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
4. 050 4. 050
oY 0. 000 0. 00
4,500. 00000 4. 050 18, 225. 00
38. 000 38. 000
EACH 0. 000 0. 00
40. 00000 38. 000 1, 520. 00
172. 000 172. 000
LB 0. 000 0. 00
4. 00000 172. 000 688. 00
67. 000 0. 000
LF 67. 000 8, 710. 00
130. 00000 67. 000 8, 710. 00
CURRENT AMI $  58,592.00$% 9,112.00%  57,192.00
111. 000 111. 000
sy 0. 000 0. 00
42. 00000 111. 000 4, 662. 00
67. 000 0. 000
LF 67. 000 402.00
6. 00000 67. 000 402. 00
21. 190 21. 190
sy 0. 000 0. 00
500. 00000 21.190 10, 595. 00
2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0. 000 0. 000
oY 0. 000 0. 00
300. 00000 0. 000 0. 00
67. 000 67. 000
sy 0. 000 0. 00
30. 00000 67. 000 2,010. 00



CONTI D: C22996 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 22996- BI D ESTI MATE RUN 08/ 13/ 2021
PRQIECT STR0503- 095 ESTI MATE NO. 0004 10: 52: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0301 K-13-V
0485 515-00120 *\Wat er proof i ng (Menbrane) 111. 000 111. 000
Sy 0. 000 0. 00
30. 00000 111. 000 3, 330. 00
0490 518-03000 *Sawi ng and Seal i ng Bridge Joint 60. 000 60. 000
LF 0. 000 0. 00
49. 00000 60. 000 2,940. 00
0495 601- 03057 *Concrete C ass DR 5.070 5.070
CcY 0. 000 0. 00
4,500. 00000 5. 070 22,815. 00
0500 601-51005 *Gal vani ¢ Anodes 61. 000 61. 000
EACH 0. 000 0. 00
40. 00000 61. 000 2,440.00
0505 602-00000 *Rei nforcing Steel 183. 400 183. 400
LB 0. 000 0. 00
4. 00000 183. 400 733. 60
0510 606-10305 *Bridge Rail Type 3 (Special) 67.000 0. 000
LF 67.000 8, 710. 00
130. 00000 67.000 8,710. 00
CAT 0301 CURRENT AMT $ 64,637.60 $ 9,112.00 $ 64, 637. 60
CAT NO0302 K-14-H
0515 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 211. 000 211. 000
Sy 0. 000 0. 00
42.00000 211. 000 8,862. 00
0520 202-00426 *Rermoval of Bridge Railing (Special) 127. 000 0. 000
LF 127. 000 762. 00
6. 00000 127.000 762. 00
0525 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 96. 800 96. 800
Sy 0. 000 0. 00
500. 00000 96. 800 48, 400. 00
0530 202-00460 *Renoval of Portions of Present Structure (C ass 3) 4.000 0. 000
5% 0. 000 0. 00

1, 400. 00000 0. 000 0.00



CONTI D: C22996 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22996- BI D ESTI MATE RUN 08/ 13/ 2021
PRQJECT: STRO503- 095 ESTI MATE NO. 0004 10: 52: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 K-14-H

0535 202-00500 *Renoval of Portions of Present Structure 2. 000 2. 000
EACH 0. 000 0.00
3, 000. 00000 2.000 6, 000. 00
0540 202- 00505 *Renoval of Portions of Present Structure 132. 000 93. 020
SF 0. 000 0. 00
270. 00000 93. 020 25, 115. 40
0545 206- 00065 *Structure Backfill (FlowFill) 2.880 2.880
cY 0. 000 0.00
300. 00000 2.880 864. 00
0550 420-00520  *Geogrid Pavenent Rei nforcement 67. 000 67. 000
SY 0. 000 0. 00
30. 00000 67.000 2,010. 00
0555 515-00120 *\Wat er proof i ng (Menbrane) 211. 330 211.000
Sy 0. 000 0.00
30. 00000 211. 000 6, 330. 00
0560 518-03000 *Sawi ng and Seal i ng Bridge Joint 60. 000 60. 000
LF 0. 000 0. 00
49. 00000 60. 000 2,940. 00
0565 601-03057 *Concrete O ass DR 16. 010 16. 010
cY 0. 000 0.00
4,500. 00000 16. 010 72,045. 00
0570 601-06102 *Concrete (Patching) 93. 020 93. 020
CF 0. 000 0. 00
500. 00000 93. 020 46, 510. 00
0575 601-51005 *Gal vani ¢ Anodes 142. 000 142. 000
EACH 0. 000 0.00
40. 00000 142. 000 5, 680. 00
0580 602-00000 *Rei nforcing Steel 250. 000 203. 300
LB 0. 000 0. 00

4.00000 203. 300 813. 20



CONTI D: C22996 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22996- BI D ESTI MATE RUN 08/ 13/ 2021
PRQJECT: STRO503- 095 ESTI MATE NO. 0004 10: 52: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 K-14-H

0585 606- 10305 *Bridge Rail Type 3 (Special) 127. 000 0. 000
LF 127. 000 16, 510. 00
130. 00000 127. 000 16, 510. 00

CAT 0302 CURRENT AMI $  259,162.90$ 17,272.008$ 242,841.60
CAT NO0303 K-14-Y

0590 202-00495 *Removal of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0595 601-03040 *Concrete Class D (Bridge) 2.000 2.000
cY 0. 000 0.00
5, 500. 00000 2.000 11, 000. 00
0600 602-00020 *Rei nforcing Steel (Epoxy Coated) 400. 000 206. 200
LB 0. 000 0. 00
5. 00000 206. 200 1, 031. 00
CAT 0303 CURRENT AMT $ 21,000.00 $ 0.00% 20, 031. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0605 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
23, 000. 00000 1. 000 23, 000. 00
0610 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
21, 000. 00000 1. 000 21, 000. 00
0615 620-00015 Field Laboratory (State Furnished) 1. 000 0. 000
EACH 0. 000 0. 00
7,000. 00000 0. 000 0. 00
0620 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
CAT 0400 CURRENT AMT $ 61, 000.00 $ 0.00% 54, 000. 00

PROJECT TOTAL CURRENT AMI $ 6,607,530.22% 1,567,276.23%$ 3,781, 708.75



